

PHASING OF TREE FELLING/CLEARING ACTIVITIES

Phase 1 - Hand stake (8' o.c.) and attached with fluorescent flagging tape to delineate the limit of clearing for the entire project site, for inspected by Town of Southampton, CPBC, and other agencies, as may be applicable, prior to authorized clearing activity.

Phase 2 - Commence tree felling and clearing of 15 ft wide path along the limit of clearing, required to install fencing, followed immediately by the installation of required limit of clearing and silt fencing.


Phase 3 - Tree felling of any permitted development areas outside the Green Zone, as delineated by the NYS DEC, will be restricted to the NLEB protection window between December 1st and February 28th, as delineated on the above map. Inspections available at any time by contacting DLC representative Nick Venturino at 401-447-2114 via

Phase 4 - Following the tree felling, clearing activities such as stump removal, tree chipping, grubbing, and other waste reduction efforts will commence.

units, will commence pursuant to the schedule of activities in each construction zone.

1. Any clearing activity between 11/28/22 and 12/1/22 will be within the Green Zone only.

- construction will begin with the grading and shaping of holes, and is planned at 5 weeks for the first hole, and 3 weeks for every subsequent hole, with completion of the remaining work on the course to be completed by 12/31/24.
- 3 Residential construction will start with club cabins nearest to the clubhouse area, with a goal of completing approximately 20 homes per year.
- 5. The timing of the development activities are subject to change as a result of circumstances beyond DLC control, such as weather events, supply chain issues, labor shortages.
- 6. Upon completion of the tree felling within a particular time period clearing activities such as stump removal, tree chipping, grubbing, and other waste reduction efforts will
- Developer will seek special permission from NYS DEC to allow for clearing outside of the "bat window", preferably in August of 2023.
 - Management Program developed by Nelson, Pope & Voorhis. Upon completion of inventory in October 2022, seeds and transplantable plants were collected during the month of November for propagation and transplant later in the development.



CONSTRUCTION ZONE 1 CONSTRUCTION ZONE 3

	ACTIVITIES				ACTIVITIES		
1.	1.	TREE FELLING:	15.9 ACRES 5.5 ACRES		1.	TREE FELLING:	
		TIMING:	11/18/22 - 12/15/22			TIMING:	
		TREE FELLING: TIMING:	10.2 ACRES 03/01/23 - 04/01/23			TREE FELLING: TIMING:	
	2.	ROADWAYS ⁴ : TIMING:	7,722 LF. 12/15/22 - 06/01/24			TREE FELLING: TIMING:	
	3.	RECREATION AREA:	09/01/23 - 12/31/26		2.	ROADWAYS: TIMING:	
	4.	W.F. HOUSING:	06/01/23 - 06/01/24				
	_	TUDE OADE/			3.	GOLF HOLES ² :	

5. TURF CARE/ ENVIRONMENTAL CENTER/ADMIN / OPS. 05/01/23 - 06/01/24 4. RESIDENTIAL UNITS³ UNITS 78 TO 93 & 108 - 110 TIMING: UNITS 78 TO 83 01/01/25 - 12/31/25 RESIDENTIAL UNITS³ UNITS 1-3; 37-77 UNITS 84-93 & TIMING: UNITS 50-70 05/01/23 - 06/01/24 01/01/26 - 12/31/26 108 - 110 UNITS 1-3; 37-49; 71-77 01/01/24 - 12/31/25

7. CLUBHOUSE AREA: 01/01/24 - 06/01/26

CONSTRUCTION ZONE 2								
	ACTIVITIES							
	1.	TREE FELLING:	10.3 ACRES 2.4 ACRES 12/01/22 - 12/31/22					
		TIMING:						
		TREE FELLING: TIMING:	15.1 ACRES 12/01/23 - 02/28/24 ⁷					
		TREE FELLING: TIMING	10.2 ACRES 12/01/23 - 02/28/24					
	2.	ROADWAYS: TIMING:	2,604 LF. 12/31/22 - 12/31/24					
	3.	GOLF HOLES ² : TIMING:	10,11,12,13,14,15 07/01/23 - 01/31/24					
	4.	RESIDENTIAL UNITS ³ TIMING: UNITS 33 TO36 UNITS 4 TO 11	UNITS 4 TO 36 01/01/24 - 02/01/25 01/01/24 - 02/01/25					

UNITS 12 TO 32 01/01/24 - 02/01/25

04/01/23 - 05/01/24

CONSTRUCTION ZONE 4

ACTIVITIES

1.	TREE FELLING: TIMING:	26.0 ACRES 2.6 ACRES 02/01/23 - 02/28/23	
	TREE FELLING: TIMING:	7.6 ACRES 12/01/24 - 02/28/25	
2.	ROADWAYS: TIMING:	2,680 LF. 03/01/23 - 12/31/24	
3.	GOLF HOLES ² : TIMING:	4,5,6,7,8,9 05/01/23 - 12/31/23	

20.5 AC2RES 1.17 ACRES

9.3 ACRES

3.2 ACRES

1,986 LF.

01/01/23 - 01/31/23

03/01/23-04/01/23

12/01/23 - 02/28/24

02/01/23 - 12/31/24

1,2,3,16,17,18, D.R.

04/01/23 - 01/01/24

4. RESIDENTIAL UNITS³ UNITS 94-107 01/01/26 - 12/31/26

to this drawing and related documents is a violation of Section 7209 of the New York State Education Law

DLC1901

Date Submitted AS SHOWN

& HYDROGEOLOGIST, P.C.

630 Johnson Avenue. • Suite 7 Bohemia • NY • 11716-2618 Phone: (631) 589-6353 • Fax: (631) 589-8705 E-mail: INFO@PWGROSSER.COM


DISCOVERY LAND COMPANY 14605 NORTH 73RD ST. **SCOTTSDALE, ARIZONA 85260**

LEWIS ROAD PLANNED RESIDENTIAL **DEVELOPMENT**

EAST QUOGUE, TOWN OF SOUTHAMPTON SUFFOLK COUNTY, NEW YORK

County Tax Map Number:

CONSTRUCTION **PHASING PLAN**



PROPOSED SILT FENCE — (SF) —— (SF) ——

PROPOSED CONSTRUCTION FENCE ___/___/___ PROPOSED 6'H SECURITY FENCE ____

ZONE 1 TREE FELLING/CLEARING

CONSTRUCTION ZONE 2 BOUNDARY

CONSTRUCTION ZONE 3 BOUNDARY

CONSTRUCTION ZONE 4 BOUNDARY

EASEMENT TO OUT PARCELS TO BE CLEARED

PROPOSED GOLF COURSE MONITORING WELLS

PROPOSED BACKGROUND MONITORING WELLS

DEC DELINEATED AREA - CAN BE CLEARED YEAR-ROUND *AREAS OUTSIDE OF GREEN ZONE CAN ONLY BE CLEARED

BETWEEN DECEMBER 1ST AND FEBRUARY 28TH.

ZONE 4 TREE FELLING/CLEARING

ROADS

IF/WHEN NECESSARY

PROPOSED IRRIGATION WELL

PROPOSED GOLF COURSE

CONSTRUCTION ZONE NUMBER

OUT PARCELS

LAYOUT

PROPERTY LINE

PAPER ROAD

ZONE 3 TREE FELLING/CLEARING

ZONE 2 TREE FELLING/CLEARING

Phase 5 - Upon completion of Phase 4 in a given zone, the other construction activities, including but not limited to roads, drainage and infrastructure, golf course, and residential

2. Golf course construction will begin with pond excavation followed by golf hole construction starting on holes 3 and 4 and continuing north/south then to the west. The golf course 6.

4 Includes the road work in the access easement area on lot having SCTM# 900-288-1-64.1 fronting on Lewis Road.

commence simultaneously with the start dates of roadway, golf, and other buildings.

8. As per the preliminary site plan approval the property has been inventoried during the month of October 2022 for rare plants listed on the Ecological Species Transplant